
Newmark/Muscoy Conference Call Notes 
11 May 2004 (2:00-3:00 P.M.) 

 
Team Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Jackie Lane/EPA 
 Matt Dwyer/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Connie Biedel/URS  Bill Bryden/SBMWD 

   Russell Smith/SBMWD 
 Tom Perina/CH2M Hill  Mark Eisen/SBMWD 
 Bob Kemmerle/E2  Terry Tonn/SBMWD 

   Lana Kennerly /SBMWD 
Contract Issues: 

� Dwayne received the WAF on 115 for $120,000. 

� Need budget on 116. 

General: 

Well Construction Activity:  

� Pump tests only. 

� Sampling is done and at the lab. 

� Dennis to check on QA/QC data validation and email Kim. 

Plant Construction: 

� All on schedule. 

� Lana to follow up Bill on O&M Manual data and let Kim know. 
� Dwayne to email a summary of items discussed at the control logic/SCADA system 

meeting held on May 6, 2004 to the group and to Sam Fuller at Muni. 

� Bill to provide a schedule of when the Newmark monitoring wells will be ready  
         For installation of the new transducers. He will also include a second schedule for the 

Muscoy side.  Per Bill, the SBMWD will install the transducers in the wells. 

� El-Co to start on the wall. 

Community Issues: 

� Jackie is sending a draft copy of the dedication ceremony to the group. 

Next Conference Call: 

Tuesday, 18 May; Call in #: 202-275-0170; Participant Code: 7860 (#). 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


